Appendix A

Summary of TBSRP Financial Status



Summary of Funding Status

The Seismic Retrofit Bond Act of 1996 (Proposition 192), approved by the voters on March 26,
1996, provided $790 million for Toll Bridge Seismic Retrofit. In 1997, Senate Bills (SB) 60 (Kopp,
Chapter 327, Statues of 1997) and 226 (Kopp, Chapter 328, Statues of 1997) were signed into law
establishing funding for seismic retrofit of seven out of a total of nine state-owned toll bridges
including the replacement of the East Span of the San Francisco Oakland Bay Bridge. AB 1171
(Dutra, Chapter 907, Statutes of 2001) provided project specific funding in the amount of $4.637
billion. AB 1171 also authorized the Department to utilize up to an additional $448 million of State
Highway Account funds to mitigate cost increases if needed.

The Toll Bridge Seismic Retrofit Program consists of seven of the nine state-owned toll bridges in
California. Two of the toll bridges have subsequently had their tolls removed reducing the number
of state-owned toll bridges today to seven. The toll bridges are the largest and most complicated
bridges in the state to be seismically retrofitted. Nowhere in the world have bridges as complex as
these been retrofitted. Five of the seven bridges (71 percent) have been completed. The total
budget as outlined in AB 1171 for retrofitting the toll bridges is $4.637 billion plus $448 million in
contingency funds. As outlined in the Department’s August 2004 report to the Legislature, the
current estimated costs to complete the Toll Bridge Retrofit Program is now $7.405 billion plus an
additional $900 million for program contingencies.

Comparison of AB 1171 and August 2004 Cost Estimates (dollars in millions)
Bridge AB 1171 August 2004

Existing Benicia Martinez' $ 190 $ 180
Carquinez (eastbound)” $ 125 $§ 115
Richmond — San Rafael $ 665 $ 914
San — Diego Coronado $ 105 $ 105
Vincent Thomas $ 62 $§ 59
San Mateo — Hayward $ 190 $ 165
SFOBB — New East Span $2,600 $5,130
SFOBB — West Span $ 700 $ 737

Subtotal $4,637 $7,405
Remaining Program Contingencies’ $ 448 $ 900

TOTAL $5,085 $8,305

! The seismic retrofit of the existing Benicia-Martinez Bridge is a separate project from the Regional Measure 1 project
to construct a new parallel bridge.

% The 1927 westbound Carquinez Bridge has been replaced by a new bridge and will be removed as part of the Regional
Measure 1 program.

3 AB 1171 authorizes the Department to utilize up to an additional $448 million of State Highway Account funds to
mitigate any cost increases above the specified $4.637 billion estimated costs.
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Summary of Input from Industry and Stakeholders

PEER REVIEW SUMMARY

Federal Highway Administration (FHWA) Peer Review Team (PRT)

The self-anchored suspension (SAS) design has the lowest overall relative risk compared
with cable-stayed (CS) or Skyway alternatives. However, the PRT associated risk with
uncertainty and the SAS is more certain today even if its constructibility is high risk. The
Skyway has potential cost savings if public opposition to the design concept does not
result in significant schedule slippage and cost escalation. The PRT report was brief with
respect to complexity of design, potential for delay, and consideration of costs.

Independent Review Team (IRT)

Immediately adopt the redesign option and select either cable-stayed alternatives 3 or 5.
The estimated net cost savings exceed $600 million and can be built by 2011-2012.
Immediately deal with the current main span E2/T1 marine foundation contracts.

Seismic Safety Peer Review Panel (SSPRP)

The SFOBB Seismic Safety Peer Review Panel (SSPRP), which has provided reviews
throughout the development of the project, was reconvened for the purpose of providing
the Department an independent review of various alternatives under consideration for the
SFOBB main span of the east span structure type, as presented by the Independent
Review Team (IRT).

In summary, the SSPRP is very concerned that delays in the execution of the main span
for the new east span of SFOBB will increase the seismic exposure and risk and that
quick redesigns of the bridge could result in different levels of seismic safety,
functionality, and reliability from the standards currently established for the SAS.
Expedient completion of this important seismic safety project is and should be the
overriding consideration.

INDUSTRY SUMMARY

Cleveland Bridge

Cleveland Bridge is not planning to bid in the U.S. at this time due to bonding costs, but
offered advice. Cable-stayed bridges are common, accepted technology. Steel
orthotropic decks in California are problematic. The SAS steel tower has very heavy
sections to be lifted. For a safe, quick, best value option, consider using accepted
technology. A cable-stayed bridge with a concrete deck is what may give that value;
except how well it performs in a seismic event is still a question. Cleveland Bridge
managers would anticipate about $500 to $600 million in savings with a cable-stayed
bridge. They recommend hiring a firm with cable supported bridge construction
expertise to assist the Department with its construction contract management activities.

Kiewit Pacific Company

Kiewit met with Caltrans and offered advice on contract changes that would lower risk
and attract bidders from their perspective. Suggestions include increasing the stipend to
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$2.5 million, which will be paid to all bidders whether or not the contract is awarded.
They suggested increasing the Time Related Overhead (TRO). Due primarily to the size
and required specifications, there is no domestic fabrication capacity available for the
saddles. Kiewit suggested that the Department require domestic steel with an exception
for the saddles. Time requirements for shop drawings should be reduced from 50 days to
30 days with a 15 re-submittal requirement. Pre-bid qualification to be considered for
erection procedures. Sea Transportation risk is an issue. The specification for shipping
tie downs have an impact of potentially having a load rejected, increasing cost and risk
issues.

American Bridge

American Bridge (AB) met with Caltrans executives and offered advice primarily on the
SAS and cable-stayed alternatives. AB stated that fabrication and the logistics of getting
the fabricated materials to the job site are the most difficult aspects of this project.
Construction of the bridge is known technology and did not present an unusual amount of
risk. “Risk” dollars were not included in this project, over and above what is typically
done with any large construction project. Any project of this size (regardless of design)
carries financial risks for the contractor and for sureties. AB remains confident the SAS
can be built without significant issues, time growth, or cost growth. There are no “hidden
showstoppers” that they are aware of. Though engineering issues exist, AB thinks they
are all resolvable. The key to success is a close working relationship and quick turn
around of shop drawings and issue resolution. CS construction at this scale will be
complicated and challenging. Construction of anything of this scale will be complicated
and challenging.

Nippon Steel Corporation

The Agency Secretary met with representatives from Nippon Steel Corporation in Tokyo,
Japan on November 13, 2004. Nippon suggested the least risky course of action is to
refine SAS, which they recommend over cable-stayed alternatives. They advised the
State to review erection methods and specifications to reduce costs and increase
competition. A general review of specifications was recommended. The focus was on
finding ways to lower risk, review schedules, and provide flexibility in fabrication to the
extent possible.

Design Firms

The solicitation of consulting firms involved key firms with design experience in
cable-stayed and segmental bridges. Specific questions with respect to the alternatives
considered were emailed to five consulting firms (HDR, Parsons, EarthTech, Buckland &
Taylor, and DMJM-Harris). It should be noted that the time for responding to the
questionnaire was relatively short and little time was available for research. In general,
the responses focused on constructibility and design issues with each of the alternatives.
All firms agreed that any of the alternatives are possible but that at least 18 months to two
years is needed to finish the design.

California Alliance for Jobs

A brief discussion with Jim Earp, Executive Director of California Alliance for Jobs was
held Thursday, November 18, 2004. Jim indicated that he understood from earlier
meeting discussions in September, that there were concerns in getting industry
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representatives to the table. Jim indicated that he was not interested in technical
comments, but offered to review the attendance taken at the various meetings held to date
and would provide feedback on the participation from industry. Jim basically offered to
help insure that we had a good representation from industry.

Contractors Executive Group

The financial package for the project must be in order before re-bidding the project.
Consider including an American Welding Society Panel to review welding inspection and
specifications to reduce inspection times and reduce the materials quality assurance
requirements. Get rid of Alternative 2 and add a steel deck to 3 and 4. Alternative 5 is
noted as the easiest to build. Also reduce the number of temporary structures thereby
reducing the cost of the project.

Associated General Contractors

A discussion with Tony Grasso of AGC focused on ways to continue input from AGC
with respect to alternatives under consideration. A letter requesting continued input was
sent on November 18, 2004.

OUTREACH TO ENVIRONMENTAL INTERESTS

Resource and Regulatory Agencies

No new impacts appear to be created by any of the options under consideration. NOAA-
Fisheries suggested that additional mitigation is not anticipated and that all efforts would
be made to amend the existing Biological Opinion for listed fish. NOAA would work to
expedite amendment to the Incidental Harassment Authorization for marine mammals,
but could not promise a specific date. U.S. Fish and Wildlife Service representatives felt
that amendment of the existing Biological Opinion for birds would not be possible
without mitigation. BCDC clarified that any proposal to significantly depart from the
approved design would “reignite” the debate over engineering considerations, seismic
performance of various bridge types, geological conditions, aesthetics and other issues
that were considered in the selection of the SAS. U.S. Coast Guard representatives said
that amendments to the existing bridge permit would be most complicated for options
that narrowed the navigation channel and added new piers. RWQCB representatives
stated that the 401 Certification could be processed administratively, but the Waste
Discharge requirements would require a public hearing by the Board. California
Department of Fish and Game representative restated the issue of intensity of changed
impacts would determine the level of negotiation and additional mitigation.

Public Interest Groups

A total of six organizations were represented at a briefing including Save the Bay,
Friends of Five Creeks, BayKeeper, Sierra Club, East Bay Bicycle Coalition and Golden
Gate Audubon Society. There was concern about the vulnerability of the pedestrian
bicycle path to project cost cutting and that changes in the amount of Bay fill should be
accompanied by additional mitigation proportionate to the increased impact.

Although no new impacts are foreseen it was the change in the intensity of the impacts
that was a concern and that public consideration through the permit hearing process be
completed. Other issues included concern that additional dredging not disturb
contaminants in Bay muds, concern that demolition impacts be adequately considered.
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Sierra Club clarified that it would not comment on bridge aesthetics and will defer to
Golden Gate Audubon Society on resource impact issues, and that the feasibility of
reconsidering the Retrofit strategy

OUTREACH TO THE FINANCIAL INDUSTRY

Surety Firms

Less prescriptive requirements could result in lower costs; room for improvement exists
in current bid documents. A dedicated team on the owner's side is needed to facilitate
interaction between to the Engineer of Record and the contractor, to address questions
and proposals in a timely fashion. Having the Department design the temporary works of
the current SAS design will not reduce risk or cost; clear and unambiguous design criteria
will help reduce risk and hopefully costs. For the existing SAS design, construction
techniques are unprecedented and present the contractors with considerable risk.
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San Francisco Oakland Bay Bridge Seismic Retrofit Program

INDEPENDENT REVIEW TEAM - FINAL REPORT

To the reader:

This Final Report reflects the work performed by the Independent Review
Team (IRT) for the State of California to document our analysis and findings
relating to the East Span of the San Francisco Oakland Bay Bridge (SFOBB)
Seismic Safety Retrofit project. This is a very complex project and there are
many issues large and small that have been considered in order to advance our
study to the point of making final recommendations.

Our recommendations to redesign the main span using a Cable-Stayed bridge
are based on broad experience and a sufficient amount of technical analysis
provided by the members of the IRT. Ultimately, more engineering work must
be performed to complete the project to the point where it is ready for
construction. Time is of the essence. There must be a will exercised from all
affected parties for the savings anticipated in our report to be realized. With
savings forecasted to exceed $600 million and a significant reduction in risk, it
is clear that extraordinary efforts will be required on everyone’s part in order to
best serve the people of the state. We look forward to assisting the State of
California and those who will use the SFOBB in advancing the best solution
possible for this very important project.
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EXECUTIVE SUMMARY

1.1

1.2

Introduction

This report documents the findings and conclusions to date for the Independent Review Team
(IRT) for the San Francisco Oakland Bay Bridge (SFOBB) Seismic Retrofit Program. It
covers both the initial work of the IRT prior to September 30, 2004, as well as the subsequent
analysis conducted after that date to confirm several key issues with respect to the redesign
concepts. Finally, it contains recommendations offered by the IRT for the State of California
in moving ahead with this critical project.

The Independent Review Team (IRT) was first constituted for the SFOBB Seismic Safety
Retrofit Program in September 2003. The impetus behind the original formation of the IRT
was the single bid on the E2/T1 foundation contract that was 62% over the engineer’s
estimate. The IRT offered Caltrans a series of recommendations that were combined with a
variety of agency-led initiatives, and the project was re-bid. This effort resulted in additional
bidders and a re-bid price approximately $50 million lower than the single bid.

In May of 2004, bids were opened on the main span SAS unit after a lengthy bid period, with
only a single bid being submitted by a team composed of American Bridge, Nippon Steel,
and Fluor. This single bid was for approximately $1.4 billion using foreign steel ($1.8 billion
using domestic steel), whereas the engineer’s estimate was $780 million. As explained later
in the report, a combination of factors contributed to the excessive cost, the first and foremost
being the structure type (SAS) and the complexity and the risks associated in building a
single tower self-anchored suspension bridge of this magnitude and at this location. The IRT
was again asked to assess the viability, risks, and other characteristics of the following three
available alternatives:

1. Assess the pros and cons for awarding the SAS contract to the American Bridge team

2. Assess the pros and cons of re-bidding the SAS contract with modifications to the
contract

3. Assess the pros and cons of redesigning the SAS main span and bidding this alternative

Initial IRT Findings

In September 2004 the IRT recommended to the State of California that the single bid from
American Bridge be rejected for several reasons:

¢ The state could not legally award the contract without adequate funding in place
The single bid likely did not reflect the market price for the SAS
That redesign options existed which could save the state over $500 million and
substantially reduce the risks of cost and schedule over-runs likely to occur in building
the SAS design

In making the above recommendation, the IRT had also looked into the potential cost savings
and schedule impacts associated with several redesign options as described in Section 2.3.

These included:

1. Redesign of the SAS to include a concrete tower and a redesigned, simpler superstructure



2. Extension of the Skyway
3. Several cable-stayed options

The preliminary evaluations indicated that:

¢ The savings potential associated with the redesign of the SAS were not of a sufficient

magnitude to make this an attractive option.

¢ The Skyway option would have similar or smaller cost savings than the Cable-Stayed
option; it does not represent a “Signature Structure,” and was not one of the bridge types
recommended by the Metropolitan Transportation Commission (MTC) and Bay Bridge

Design Task Force. For these reasons the IRT did not perform further analysis on the
Skyway. Basic Skyway information is included in comparison tables, and the IRT
developed a construction schedule to satisfy a Caltrans request.
¢ The cable-stayed options provided the highest level of flexibility, structural efficiency,

construction advantages, cost savings,

and risk reduction.

Thus the Cable-Stayed option was judged the most attractive. As there are many factors that
affect the EIS, technical, schedule, and cost issues differently, three uniquely different cable-
stayed concepts were developed, each having certain advantages and disadvantages.

Alternate 1: A single-tower two-span option with 180m — 385m spans
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Alternate 3: A two-tower three-span option with 140m — 385m — 140m spans
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Alternates 1 and 2 are similar in general appearance to the SAS. While Alternates 1 and 3
provide a navigational span of 385m, Alternate 2 provides only a 225m main span. While
Alternate 1 tower height exceeds the 160m limit and Alternate 2 requires an additional pier in
the bay, it is our understanding that the requirement for the 385m span and tower height
limitations are stakeholder preferences and not design requirements. Discussions on these
different redesign choices are given later in Sections 4-6.

Additional IRT Analysis (Phase 2)

Phase 2 of the IRT’s work, which is the focus of this report, consisted of completing a
sufficient amount of preliminary technical analysis to further resolve several key issues with
respect to the above Cable-Stayed alternatives. The key issues examined in this second phase
included:

1. Could the Cable-Stayed alternatives meet the seismic design criteria for the SFOBB

2. Determination of the foundation sizes for the Cable-Stayed alternatives, since this
was a major element of the environmental impact with a redesign

3. Assess the environmental consequences of any redesigned bridge options

4.  Assess the impacts to YBI and Skyway segments

5. Develop more refined cost estimates and schedule impacts, considering the outcome
of items 1 to 3 above

In addition to the preliminary technical analysis, contractor type cost estimates were also
developed independently by a Construction Specialist who also provided an independent
verification of the construction schedules. An environmental specialist provided independent
verification of schedule assumptions related to environmental issues, as well as an assessment
of the possible environmental consequences emanating from a redesign. The estimated
savings for the Cable-Stayed redesign options include costs of impacts to other contracts,
delay costs to the foundation contract, and redesign costs.

The IRT was also required to complete the second phase of the study report by the 19" of
November 2004 to facilitate a decision making on the redesign vs. re-bidding of the SAS.

Due to the compressed time schedule and the global nature of the issues to be resolved, the
cable-stayed alternatives were prioritized for the second phase investigation in the following
manner.

* Alternate 1 was studied first, as this was the one requiring the tallest tower, largest of
the foundations, and the highest seismic demands for the towers, foundations, and the
interfaces.
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¢ Alternate 3 was studied next, as this was initially estimated to have the shortest
construction schedule and the largest of potential cost savings. Also, since it is a two-
tower, three-span structural configuration, its technical issues are quite different from
the single tower, two-span Alternate 1 or 2.

¢ The foundation and seismic issues associated with Alterate 2 can be inferred from
Alternate 3 due to similar tower height and foundation size. Thus Alternate 2 was set
aside initially until the design developments on Alternates 1 and 3 were sufficiently
advanced. The limitations on schedule and resources did not permit Alternate 2 to be
directly developed. However, the results obtained from Alternates 1 and 3 were
sufficient to conclude on the key issues of Alternate 2.

As described later in Section 3, the original SAS foundation/seismic models were used in the
preliminary design development process to make a direct comparison with the SAS. As
noted later, the analysis procedure adopted is aimed at providing conservative results for this
initial study. Further, all design checks for the foundations and interface piers at W2 and E2
were made in accordance with the original design criteria. Design checks for the concrete
towers were made with performance criteria more stringent than used for the SAS due to the
carly stage of development. The seismic performance demands obtained in further stages of
design development and analysis are expected to be lower than predicted at this stage. This
conservative approach provides further confidence in the results of the IRT’s analysis.

IRT Conclusions

The results of the additional analysis by the IRT of the advantages, issues, and other factors
are summarized in Table 1 for easy reference. The major conclusions from the Phase 2
preliminary design development work are:

1. Seismic Performance: The Cable-Stayed alternatives can meet or exceed the seismic
design criteria for the SFOBB East Span Project. This includes meeting the strain levels
with foundation elements, concrete towers, piers, superstructure, shear link performance,
and all other elements that govern the seismic performance and safety aspects of the
bridge. The concrete towers can be designed to meet the seismic performance
requirements of the project. Further information regarding the seismic performance can
be found in Sections 3.2.3, 4.2(2), and 6.2(2).

2. Foundations: In general, it can be concluded that the foundation sizes and number of
piles can remain the same (in some cases the foundations can be smaller) with all of the
alternatives. The as-designed SAS foundations can be used for the largest of the Cable-
Stayed alternatives (Alternate 1). This assessment is based on similar pile capacity
estimates used for the SAS design. However, a review of rock strength data reveals that
the pile design used for SAS is extremely conservative. As shown later, the adaptation of
a more refined design approach should allow shortening of the drilled shafts at the main
tower T1, even for Alternate 1. For other alternates, foundation size can be reduced
through redesign, or SAS foundations can be used as is with minor modifications.

3. Environmental Issues: The Cable-Stayed design was fully evaluated in the project’s
Final EIS. Based on the technical analysis performed, the foundation sizes are not
expected to increase for the Cable-Stayed alternatives. There is sufficient reserve
capacity in the as-designed SAS foundations at this stage of development that the need to
increase their size is hard to comprehend. Further information regarding the foundation
capacity can be found in Sections 3.2.3, 4.2(2), and 6.2(2). However, should additional
pile capacity be needed for any reason whatsoever, piles can be added within the existing
foundation footprints without impacting the foundation sizes.



Thus, the only environmental issues anticipated are the change of structure type from
SAS to Cable-Stayed for all three of the alternatives, the height of the tower above
elevation 160.0m for Alternate 1, and the need for one additional foundation in the bay
for the Alternate 2. The temporary piers required under the SAS design would be
eliminated under the Cable-Stayed alternatives.

Both the SAS and cable-stayed designs were fully evaluated as design options under the
Preferred Alternative in the SFOBB’s Final Environmental Impact Statement (FEIS) that
was completed in 2001. The FEIS concluded that the overall environmental impacts of
these two options were virtually identical. Al necessary environmental work can be
accomplished through a reevaluation process with minor modifications to existing
permits as necessary. Additional environmental documentation and modification of
existing permits for the Cable-Stayed alternatives can be accomplished in a 9-month
period.

Table 2 at the end of the Executive Summary compares the Environmental Intrusions of
the various Cabled-Stay alternatives, and the Skyway option to the original SAS design.

Impacts to YBI and Skyway Interfaces: In general, all of the options considered had
little or no impact to the YBI interface. In any case, if some change is needed to the YBI
interface, it can be incorporated into the design, as it is still under development. On the
Skyway side, some of the schemes (for example, Alternate 1, transition option A) have
no impact to the interface, whereas other schemes would have some resolvable design
issues. These would simply be designed into the interface and appropriate changes made
to the Skyway contract.

Cost Savings: The estimated net cost savings for Alternates 1 and 3 exceed $600
million. Further, there is an additional estimated savings in excess of $250 million for
potential additional costs during construction, as the Cable-Stayed design is judged to
have less risk with respect to its fabrication and erection. The same can be inferred for
Alternate 2. These cost savings are based on the assumed base price of $1.58 billion
($1.4 billion on the SAS recent bid and $178 million on E2/T1).

Schedule Impacts: All of the Cable-Stayed alternatives can be constructed by or before
the theoretical SAS construction timeline. However, if construction were to proceed on
the SAS design, there are overwhelming reasons to expect significant schedule creep
during construction; thus, all of the Cable-Stayed alternatives provide significant
schedule advantages over the SAS. Detailed schedules were developed for the Cable-
Stayed alternates in two scenarios. The first scenario assumed no redesign (except some
minor potential adjustments) of the foundations, and the second scenario assumed that the
foundations would be significantly redesigned. The detailed schedules developed for the
different alternates under these two scenarios are given in Section 7. The feasibility of
the use of existing SAS foundations provides schedule advantages in addition to the
direct economic advantages.

SAS Risks: One of the elements of the SAS Bridge that the IRT was asked to review
concerned the risk characteristics associated with the construction of the SAS. The
single-tower SAS of this size and constructed in this environment is a first-of-a-kind
bridge. Even though a bid has been received, there is no reasonable assurance that it
could be built within the bid price and schedule. Section 9 details numerous risks
associated with constructing the SAS. These risks could add several years to the
schedule for completing the SAS design. In addition, it is recommended to budget a
construction contingency of $350,000,000 to address these items if the SAS design is

10
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pursued. Experience indicates that first-of-a-kind major bridges have a high potential for
construction claims, added costs, and schedule delays.

Project Delivery Method: There are two primary project delivery methods: Design-
Bid-Build and Design-Build. Based on the knowledge and experience of the IRT
members, it is recommended that design-build not be used for the completion of the
Main Span of the SFOBB project if the SAS approach is retained. This is largely due to
the complexity of the SAS design and inexperience of Caltrans in utilizing design-build,
especially on such a complex project.

Design-build could be considered with a cable-stayed alternative, as there is not the level
of complexity, uncertainty, and inexperience with the cable-stayed design as there is with
the SAS. Design-build could be considered for the cable-stayed design if the following
conditions were met.

+  Obtain authorization to use design-build from the legislature

+ Validate that the environmental requirements and coordination issues with resource
agencies will not be a detriment to the design-build process

+ Prepare Caltrans with the policies and procedures to go forward using design-build

+ Validate that there are costs or time savings associated with using design-build on a
cable-stayed alternative

If the analysis of the project results in affirmative answers to all of these questions, then
design-build should be considered. Additionally, it is the recommendation of the IRT
that if design-build is utilized for the Cable-Stayed alternative, then Caltrans should
immediately secure the services of a project management consultant with experience in
the development and management of large design-build projects. The IRT does not
recommend advancing design-build on either the SAS or the Cable-Stayed alternative if
the project is going to be self-managed by Caltrans.

IRT Recommendations

Based on the findings from our study, the IRT recommends proceeding with the redesign of a
selected Cable-Stayed alternate. As there are significant cost impacts associated with delays
to the current E2/T1 foundation contract, time is of the essence. Alternate 1 offers the most
advantages with respect to schedule, and Alternate 3 offers the most in estimated cost
savings. Alternate 2 requires evaluation of an additional foundation in the bay, which has
potential for schedule delay and offers no real advantage over Alternate 1 or 3.

The IRT offers the following recommendations for the State of California:

1.

2.

Immediately adopt the redesign option and select either Cable-Stayed Alternative 1
or 3 as the course of action for moving forward on the main span of the SFOBB.
Immediately procure the services of an engineering consulting firm to complete the
design work related to the Cable-Stayed option selected in #1 above.

Immediately complete a detailed cost analysis for the Cable-Stayed option selected
for inclusion in the program budget for the TBSRP for presentation to the legislature.
Immediately develop a course of action to deai with the current E2/T1 contract under
construction by Kiewit.

Immediately start the environmental reevaluation process and any necessary permit
modifications.
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San Francisco—Oakland Bay Bridge Project: Peer Review
DECEMBER 2004

Executive Summary

After the 1989 Loma Prieta and 1994 Northridge earthquakes, the State of Cali-
fornia enacted the State Toll Bridge Seismic Retrofit Program in 1997 to improve
the safety and reliability of critical transportation infrastructure assets in Califor-
nia. One of the cnitical elements to successfully finishing the program is comple-
tion of the San Francisco—Oakland Bay Bridge (SFOBB) project. This project
consists of 16 separate contracts, including the proposed self-anchored suspension
(SAS) bridge contract.

Caltrans advertised the SAS contract in February 2003 and opened bids in May
2004. The single bid received (in the amount of $1.4 billion using foreign steel)
exceeded the $740 million of funding available for the SAS portion of the
SFOBB. The California Legislature was unable to develop a funding package to
address the additional cost and the contractor’s bid was allowed to expire.

In September 2004, the California Secretary of Business, Transportation and
Housing asked the Federal Highway Administration (FHWA) for assistance in
moving the SFOBB project forward. FHWA assembled the Peer Review Team
(PRT), which convened November 1-5, 2004. The team examined project alterna-
tives identified by Caltrans and assessed the risk that each might not achieve its
key objectives. It is important to note that the PRT did not perform any independ-
ent analysis of technical issues (seismic performance), environmental documenta-
tion, cost estimation, or constructability, but relied exclusively on data presented
by Caltrans, the Independent Review Team (IRT), the project design team (T.Y.
Lin International/Moffatt & Nichol), and Bechtel. In the risk assessment, the PRT
considered the quality and reliability of the data presented on the basis of the de-
sign development of the different alternatives, which range from a 100 percent
design completion for the current SAS design to less than 5 percent design com-
pletion for some of the other alternatives.

Each of the six project alternatives we evaluated provides a solution to the
SFOBB problem, but can be affected by uncertainty and associated impacts.
These impacts typically affect project cost and schedule, either directly or indi-
rectly. We identified, quantified, and prioritized technical, cost, and schedule; en-
vironmental; management; and public acceptance and expectation risks.

iii
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The alternatives and their overall impacts follow:

& Rebid the current SAS design (Alternative 1). A small number of SAS
bridges have been constructed worldwide. The design is a technological
innovation that employs materials of limited availability and requires com-
plex methods of construction. These factors impact construction risk and
as a result cost of construction. At the same time, the completeness of its
design and environmental approvals mitigate the ability of third parties to
delay the project.

®  SAS with concrete tower (Alternate 2). This alternative poses the same
risks as Alternative 1 with the additional complication that some minor
modifications to the environmental permits may be required.

¢ Cable-stayed (Alternatives 3, 4, and 5). The construction industry is famil-
iar with this type of bridge, reducing construction risks. A significant pool
of suppliers exists for the necessary materials, further reducing risk. If bid
as a single large contract, bonding and insurance costs will be significant.
All of the cable-stayed alternatives may require revisiting existing permits,
which could involve significant effort to resolve concerns.

& Skyway bridge design (Alternative 6). The most significant risks associ-
ated with this alternative are community acceptance and revisiting most of
the permits. Construction cost would be significantly lower than for the
other alternatives because it involves relatively standard bridge construc-
tion processes. Because of the construction methods employed, the oppor-
tunity to break the work into smaller contracts may arise, thereby reducing
the cost of bonding.

Figure ES-1 shows the associated risk scores for each alternative by risk type.

Figure ES-1. Summary of Risk Scores by Alternative

0O Acceptance
0 Management
O Environmental
@ Technical

e G =

Alt1  Alt2 Alt3 Alit4 Alt5 Alt6
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 Executive Summary

The selection of a preferred alternative is a matter of trading risk for expected cost
and schedule benefits. In essence, the State of California’s tolerance for risk
should be the deciding factor in selection. The results of this analysis provide the
State’s leadership with the information necessary to make that decision.

During the course of the study, we identified several potential actions that Cal-
trans might consider to enhance the probability of successful project completion.
They generally apply across all alternatives, and we enumerate them in Chapter 4.
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Seismic Safety Peer Review Panel
East Crossing '
San Francisco Oakiand Bay Bridge

November 4, 2004

Dr. Brian Maroney

SFOBB Design Manager

California Department of Transportation
Sacramento, California

Subject: East Crossing SFOBB

Dear Dr. Maroney:

The Seismic Safety Peer Review Panel (SSPRP) for the above project met on October 25,
2004, with representatives from Caltrans, FHWA, the desipn team (T.Y.Lin Intl.) and the
VA-IRT (Independent Review Team) to review the status of the South-South Detour
Design Build contract on YBI and the progress on the SAS or deep water portion of the
East Bay Spans. The meeting was held in the Public Information Building @ Pier 7, SAS
Field Office, 333 Burma Rd., Oakland California and was attended by all four PRP
members. The presentation consisted of four parts, namely (1) a construction overview by
Pete Siegenthaler (Caltrans), (2) an overview of the South-South Detour
design/construction developments by Tom Ostrom (Caltrans), (3) & status report of the
SAS bridge structure by Brian Maroney (Caltrans), and (4) a summary of the VA-IRT
studies by HNTB (Ray McCabe and Sena Kumarasensa), The SSPRP has the following
comments and questions on the prezentations:

1)_Constrection Progress:

While the SSPRP appreciates the construction progress on W-2 (100%), E-2 and T-1
(15%), and in particular the Skyway (60%), the SSPRP is especially concerned with the
push back and uncertsinties of the completion date for the entire project due to problems
with the SAS contract. Once aguin, the SSPRP wants to remind Caltrans and the general
public of the reasons and wgency of this important seismic safety project, namely to be
prepared for the next big seismic event in the greater Bay Area and the life safety and
functionality issues associated with a potential failure of the existing East Bay bridge.
The projected seismic hazard for the Bay area and the seismic risk posed by the
vulnerable existing bridge requires the most expeditious completion of the East Crossing
Bridge Replacement Project,

2)_South-South Detonr:'

The South-South Detour copsists of three distinct portions, namely the West tie-in to the
transition structure and tunnel, the double deck stesl Viaduct Section, and the East tis-in
to E-2. The design—build project is proceeding rapidly with the central viaduct section,
yet uncertainties still seem to prevail with the tie-in structures. Without the benefit of
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design calculations, the SSPRP expressed concerns with the proposed isolation concept
via lead-core rubber bearings on top of individual very flexible pier-shafts, which results
in lengthening the structaral response period into the >4-5sec. range where our
knowledge on seismic input motions is not very relisble. Furthermore, this flexible
structure ties into & very stiff transition structure on the West side and into 2 very
complicated articulated east transition to E-2. The SSPRP has the folliowing concerns,
namely (1) that simple push-over analyses are ipsufficient to capture the dynamic
response of a structure with the type of stiffness changes and articulations described, and
(2) that the uncertainties with the completion of the SAS portion may result in a Ionger
exposure of the detour structure than mitially expected and with it the seismic input may
need to be revisited. Most importantly, however, is the curtent lack of detailed design
information from the design-build contactor to Caltrans and the SSPRP tearn to allow a
meaningful assessment of the proposed project and the seismic performance. In -
paxticular, possible delays from the SAS portion of the bridge fnay provide the
opportunity to conduct a more thorough design and performance evaluation of this
important and very difficnlt detour structure.

3) _SAS Contract Statng:

The single bid received for the SAS, as well as the high bid price for both foreign and
domestic steel construction have Jed to a delay in the award of this section of the new
bridge and put the SAS portion on the ¢ritical path far completion of this important
seismic safety project. The SAS decision tree presented inevitably results in completion.
delays for the overall project and prolonged exposure to seizmic risk for the public. While
the SSPRP understauds the prudence of a reevaluations of all options, including re-
bidding, re-design, and changes in structure and contacting type, in & region of high
seismicity, and environmental sepsitivity, and in the framework of legislative mandates,
all options need to ba evaluated rmder the most important constraint, namely seismic
safety; the only reason wby we are building a new bridge, While there was never any
question from the beginming of the project that other bridge typss are technically possible
and less expensive, the current bridge design wes a direct result of an extensive
community/envireomental process with subsequent legislative backing. Any change in
bridge type or geometry could result in multi-year delays which are unacceptable from 2
seismic safety point of view! Furthermore, with recent and continuing increases in
material and construction costs it is not clear that project delays will result in overall cost
savings!

4) VA-JIRT Study:

The VA-IRT study presented summaries of four altemate bridge designs with some
technical evaluation for two of them. The SSPRP made it clear from the bcginning.of the
presentation that there is no question that other bridge types can be designed for this
Jocation, and that other bridge types are expected to be less expensive than the _
currentlydesigned Steel SAS; all these issues were discussed and agreed upon d.unng the
MTC/EDAP community decision procesg for the signature bridge. The key issues with a
redesign are (1) the effects on and the interaction with aiready designed and fully or
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partially constructed portions of the bridge, (2) the possible delays caused by a reopening
of the environmental and political process, and (3) the techpical equivalency of the
alternate designs to the as-designed SAS in terms of seismic safety, functionality, and
reliability

The VA-IRT showed once again that other bridge alternatives exist even within the
already exscuted design/construction boundary conditions, however, the level of design
analyses presented did not convince the SSPRP that quantities, seiamic response, and
interaction, with the adjacent structures are sufficiently developed and understood to
allow an evaluation of cost savings. The SSPRP recognizes the extraordinary amot of
work completed by the VA-IRT in a very short time frame, yet cauntions about premature
conclusions from the studies presented to date. Questions that could not be answered
during the SSPRP meeting concerned simple DL quantities and stress levels in the tower
legs, strain levels in the tower legs (e.g. under the SEE the values of 2% strain shown for
the concrete are too high for an important and critical structural element such as 2 tower
leg and at 0.2% too low to be tealistic), as well as ductility levels in E-2 with the
increased DL and stiffoess changes. It is completely unrealistic to expect that a seismic
design and evaluation of alternate bridge types to the SAS can be completed in a two
week time frame without the potential danger of a techmioal disconnect, namely an
evaluation of a structure that will be different in seismic performance and reliability than
the current SAS design. Farthenmore, the SSPRP recommends a detailed comparison of
quantities and seismic response of the VA-IRT proposed cable stayed bridge (Alt-1,
FHWA Alt-3) with the cable stayed bridge alternative which had been designed and
developed by the design team as part of the 30% design development for the EDAP
evaluation. This 30% design development, scaled-up to the existing span geometry
should be able to serve as a good st reality check for quantities, DL stress levels,
foundation sizes, and seismic response limit states. Furthermore, it should be recognized
that this 30% design development of a cable stayed alternative was subsequently rejected
by EDAP, indicating the possible delays a change in stucture type could cause to get the
appropriate regulatory {environruental), community, and legislative acceptance. '

In summary, the SSPRP is extremely concerned that delays in the execution of the
signature gpan for the new Bay Bridge will increase the seismic exposnre and risk and
that quick redesigns of the bridge conld result in different levels of seismic safety,
functionality, and reliability from the standards currently established for the SAS.
Expeditious completion of this important seismic safety project is and should be the
overriding cansideration.

y truly yours . .
€p P,.I{Iféoletﬁ, Chair
Seismic Safety Peer Review Panel
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Appendix G

Risks Related to the SFOBB Main Span
Alternatives
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